Monthly Progress Report for

Toksook Bay Power Plant, Wind Turbines, and Tank Farm

Date: July 7, 2004

To: Brent Petrie
Cc: Eric Marchegiani, Lisa Bowman

From: Ben Momblow
Coffman Engineers, Inc.

Construction Assistance

Narrative Report Contents:
= Village & report period Toksook Bay, June 2004
=  Work phase CA- Power plant, tank farm, wind turbines, recovered heat
= ID active project components Amalgamated-bulk fuel; modular power plant;
wind generation, with heat recovery design to be completed but not
constructed
* milestone report —

@)
(@)

(@)

Answered miscellaneous questions from contractor

Coordinated revised location of elementary school intermediate tank
with LKSD and contractor.

In the process of providing detailed information to LKSD regarding
the recommended placement of their daytanks and piping.
Contractor to notify Coffman when project superintendent returns to
village. We will plan a site visit at that time (anticipate 7-19-04).
Construction to be completed September 23, 2004 (per construction
manager’s latest schedule).

Del Norte is waiting until the majority of the construction is
completed before setting the final monuments.

= needs from AVEC team None
= Regulatory Agency progress Completed
= Contract issues

(@)

scope changes Design work to provide LKSD with recommendations
for the placement of their daytanks/piping was not included in the
original contract.

fee issues Fee implications of added scope items is still unknown. We
will continue to monitor the remaining fee and notify AVEC as soon
as a budget overrun becomes apparent.




	From:  Ben Momblow

